

RADIANCE
Platinum

B404

Pour-02

B405

East

B403

West

Pour-01

A402

A401

MASTERVIEW



USING CONCRETE COVER BLOCK



SOIL COMPACTING - MECHANICAL



PRE CHECKING - COLUMN SHUTTERING



USING NEW PLY BOARD




USING HESSIAN CLOTH



USING ALUMINIUM FORMWORK - COLUMN



POUR-01 - THIRD FLOOR ROOF SLAB CONCRETE COMPLETED



POUR-02 - THIRD FLOOR ROOF SLAB SHUTTERING WORK



POUR-01 - FOURTH FLOOR COLUMN REINFORCEMENT WORK



FIRST FLOOR BLOCK WORK



SOUTH EAST CORNER WATERPROOFING WORK




WEST SIDE



SOUTH SIDE



NORTH SIDE



EAST SIDE



SOUTH WEST CORNER VIEW

RADIANCE
Platinum



NORTH EAST CORNER VIEW

RADIANCE
Platinum

POUR-01 FOURTH FLOOR LEVEL-A401 & A402

RADIANCE
Platinum

POUR-02 FOURTH FLOOR - B403,B404 & B305



18-10-25 TO 25-10-25



26-10-25 TO 01-11-25

RADIANCE
Platinum

MASTERVIEW