



RADIANCE RIVERWOODS



Site over all progress view.





RADIANCE RIVERWOODS



Site over all progress view-tower-1.





RADIANCE RIVERWOODS



Site over all progress view-tower-2.





RADIANCE RIVERWOODS



Tower-2 pour -1 10th floor roof beam shuttering work in progress.





RADIANCE RIVERWOODS



Tower-2 pour -1 10th floor roof beam shuttering work in progress top view.





RADIANCE RIVERWOODS



Tower-2 pour -2 10th floor column reinforcement work in progress.





RADIANCE RIVERWOODS



Tower-2 pour -2 10th floor column reinforcement work in progress – top view.





RADIANCE RIVERWOODS



Tower-2 pour - 3 - 9th floor roof slab concrete work completed.





RADIANCE RIVERWOODS



Tower-2 pour - 3 - 9th floor roof slab concrete work completed.





RADIANCE RIVERWOODS



Tower- 1 pour - 4 9th floor column work in progress.





RADIANCE RIVERWOODS



Tower-1 pour-4 9th floor column work in progress – top view.





RADIANCE RIVERWOODS



Tower-1 pour-5 8th floor roof slab reinforcement work in progress.





RADIANCE RIVERWOODS



Tower-1 pour-5 8th floor roof slab reinforcement work in progress – top view.





RADIANCE RIVERWOODS



Tower 1 – pour 6 - 8th floor roof beam reinforcement work in progress.





RADIANCE RIVERWOODS



Tower 1 – pour 6 - 8th floor roof beam reinforcement work in progress.





RADIANCE RIVERWOODS



Pour 9a basement slab shuttering work in progress.





RADIANCE RIVERWOODS



Wtp wall reinforcement work in progress.





RADIANCE RIVERWOODS



East side compound wall rc wall reinforcement work in progress.





RADIANCE RIVERWOODS



South side compound wall raft work completed.

