



RADIANCE IMPERIA



Progress Report(30-06-2026)




VILLA TYPOLOGY LEGEND:

	CLUBHOUSE
	TYPE 1 VILLA - NORTH FACING
	TYPE 1 VILLA - SOUTH FACING
	TYPE 1B VILLA - SOUTH FACING
	TYPE 2 VILLA - NORTH FACING
	TYPE 2 VILLA - SOUTH FACING
	TYPE 3 VILLA - NORTH FACING
	TYPE 3 VILLA - SOUTH FACING
	TYPE 4A VILLA - NORTH FACING
	TYPE 04B VILLA - SOUTH FACING
	TYPE 05 VILLA - NORTH FACING
	TYPE 05 VILLA - SOUTH FACING

OSR LEGEND

1. TENNIS COURT
2. SKATING RINK
3. WALKING TRACK
4. FUTSAL COURT
5. OUTDOOR GYM
6. PARTY LAWN
7. BBQ COUNTER
8. AROMA GARDEN
9. POND
10. PAVILION
11. HAMMOCK
12. SAND PIT
13. KIDS PLAY AREA
14. AMPHITHEATRE
15. FRUIT ORCHARD
16. SEATING COURT
17. HERB GARDEN
18. CLIMBING WALL
19. REFLEXOLOGY PATH
20. CRICKET NET
21. SECURITY CABIN
22. ENTRANCE GATE
23. WATER BODY
24. DWC CONVERTER
25. SOLID WASTE STORAGE

RADIANCE IMPERIA
PROPOSED VILLA DEVELOPMENT
AT COIMBATORE





RADIANCE IMPERIA



Villa no. 05 MODEL VILLA.

RADIANCE IMPERIA



Villa no. 05 MODEL VILLA.

RADIANCE IMPERIA



Villa no. 1 Floor roof Slab Shuttering Work in Progress

RADIANCE IMPERIA



Villa no. 2 First Floor Roof Slab Completed

RADIANCE IMPERIA



Villa no-3 First Floor Roof Slab Completed




RADIANCE IMPERIA



Villa 04 Block Work in Progress.



RADIANCE IMPERIA



Veerakeralam, Tamil Nadu, India 
Babu Radiane Regalia Villa 131, Nambiazhagan Palayam,
Nambialaganpalayam, Veerakeralam, Tamil Nadu 641007,
India
Lat 11.005779° Long 76.902876°
Thursday, 02/07/2026 07:28 AM

 GPS Map Camera



Villa 6 Block Work in Progress.

RADIANCE IMPERIA



Villa 31 Plinth Beam Concrete Work Completed .



RADIANCE IMPERIA



Villa 07 Block Work Completed.



RADIANCE IMPERIA



Veerakeralam, Tamil Nadu, India 
Babu Radiane Regalia Villa 131, Nambiazhagan Palayam,
Nambialaganpalayam, Veerakeralam, Tamil Nadu 641007,
India
Lat 11.005742° Long 76.902807°
Thursday, 02/07/2026 07:30 AM

Villa 30 Plinth Beam Completed.



RADIANCE IMPERIA



Veerakeralam, Tamil Nadu, India 🇮🇳
Babu Radiane Regalia Villa 131, Nambiazhagan Palayam,
Nambialaganpalayam, Veerakeralam, Tamil Nadu 641007,
India
Lat 11.005701° Long 76.902684°
Thursday, 02/07/2026 07:31 AM

Villa 29 Plinth Beam Completed.



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
3536, Nambialaganpalayam, Coimbatore, Tamil Nadu
641007, India
Lat 11.005741° Long 76.902594°
Thursday, 02/07/2026 07:31 AM

Villa 9 Block Work Completed.

RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
3536, Nambialaganpalayam, Coimbatore, Tamil Nadu
641007, India
Lat 11.005717° Long 76.902625°
Thursday, 02/07/2026 07:32 AM

Villa 28 Plinth Beam Completed.



RADIANCE IMPERIA



Villa 10 Block Work in Progress.

RADIANCE IMPERIA



Villa 27 Plinth Beam Completed.



RADIANCE IMPERIA



Villa 11 Block Work in Progress.



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
3536, Nambialaganpalayam, Coimbatore, Tamil Nadu
641007, India
Lat 11.005678° Long 76.90235°
Thursday, 02/07/2026 07:35 AM



Villa 25 Ground Floor Column Work in Progress.

RADIANCE IMPERIA



Villa 24 Ground Floor Roof Slab Work in Progress.



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.005634° Long 76.902204°
Thursday, 02/07/2026 07:36 AM

Villa 12 Block Work in Progress.



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.005618° Long 76.902071°
Thursday, 02/07/2026 07:38 AM

Villa 14 Block Work in Progress.

RADIANCE IMPERIA



Villa 23 Ground Floor Roof Slab Completed.

RADIANCE IMPERIA



Villa 15 Block Work in Progress.



RADIANCE IMPERIA



Villa 22 First Floor Column Reinforcement Work in Progress.



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.005547° Long 76.901852°
Thursday, 02/07/2026 07:41 AM

Villa 16 Block Work in Progress.



RADIANCE IMPERIA



Villa 21 First Floor Column Work in progress.



RADIANCE IMPERIA



Villa 18 Block Work Completed.



RADIANCE IMPERIA



Villa 20 Ground Floor Column Completed.

RADIANCE IMPERIA



Villa 19 Ground Floor Column Completed.

RADIANCE IMPERIA



Villa 39 First Floor Roof Slab Work in Progress.



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.005947° Long 76.901959°
Thursday, 02/07/2026 07:46 AM

Villa 51 Block Work in Progress.

RADIANCE IMPERIA



Villa 40 First Floor Roof Slab Completed.



RADIANCE IMPERIA



Villa-50 Block Work in Progress .

RADIANCE IMPERIA



Villa-41 First Floor Column Work in Progress .



RADIANCE IMPERIA



Villa-48 2nd Floor Roof Slab Completed.



RADIANCE IMPERIA



Villa-42 Ground Floor Column Reinforcement Work in Progress .



RADIANCE IMPERIA



Villa-47 Block Work in Progress .

RADIANCE IMPERIA



Villa-43 Plinth Beam Concrete Work Completed .



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.005821° Long 76.901513°
Thursday, 02/07/2026 07:51 AM

Villa-46 Block Work in Progress.



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.005873° Long 76.901466°
Thursday, 02/07/2026 07:52 AM

Villa-45 Block Work in Progress.



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.006308° Long 76.901383°
Thursday, 02/07/2026 07:55 AM

Villa- 72 Block Work in Progress.

RADIANCE IMPERIA



Villa- 73 Ground Floor Roof Slab Shuttering in Progress.



RADIANCE IMPERIA



Google

Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.006277° Long 76.901407°
Thursday, 02/07/2026 07:56 AM

GPS Map Camera



Villas 74 Ground Floor Column Reinforcement Work In progress..

RADIANCE IMPERIA



Villas-70 Block Work in Progress..



RADIANCE IMPERIA



Villas-75 Plinth Beam Completed..



RADIANCE IMPERIA



Villas-69 Block Work in Progress ..



RADIANCE IMPERIA



Villas-77 plinth Beam Level Soil Back Filling Work in Progress ..

RADIANCE IMPERIA



Villas-68 2nd Floor Roof Slab Shuttering Work in Progress..



RADIANCE IMPERIA



Villas-78 Plinth Beam Concrete Work Completed..



RADIANCE IMPERIA



Villas-66 Block Work in Progress..



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.006267° Long 76.901906°
Thursday, 02/07/2026 08:00 AM



Villas-69 Plinth Beam Completed ..



RADIANCE IMPERIA



Villas-65 Block Work in Progress ..

RADIANCE IMPERIA



Villas-97 First Floor Roof Slab Shuttering Work in Progress..



RADIANCE IMPERIA



Villas- 96 First Floor Roof Slab Completed




RADIANCE IMPERIA



Villas- 81 First Floor Roof Slab Completed

RADIANCE IMPERIA



Villas- 95 First Floor Roof Slab Concrete Completed



RADIANCE IMPERIA



Villas- 82 1st Floor Roof Completed



RADIANCE IMPERIA



Villas- 93 1st Floor Roof Completed



RADIANCE IMPERIA



Villas- 83 1st Floor Roof Slab completed



RADIANCE IMPERIA



Villas- 92 1st Floor Roof Slab Completed



RADIANCE IMPERIA



Villas- 84 1st Floor Roof Slab Completed



RADIANCE IMPERIA



Villas- 91 1st Floor Roof Slab Completed



RADIANCE IMPERIA



Villas- 86 2nd Floor roof Slab Work in Progress



RADIANCE IMPERIA



Google

Coimbatore, Tamil Nadu, India 
74, Pongaliyur, Coimbatore, Tamil Nadu 641007, India
Lat 11.006541° Long 76.901364°
Thursday, 02/07/2026 08:09 AM

GPS Map Camera



Villas- 90 1st Floor Roof Slab Completed



RADIANCE IMPERIA



Villas- 87 First Floor Roof Slab Completed


RADIANCE IMPERIA



Villas- 88 2nd Floor Roof Slab Shuttering Work in Progress



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
3536, Nambialaganpalayam, Coimbatore, Tamil Nadu
641007, India
Lat 11.006005° Long 76.902145°
Thursday, 02/07/2026 08:13 AM

 GPS Map Camera



Villas- 38 Plinth Beam Completed

RADIANCE IMPERIA



Villas- 52 First Floor Column Completed



RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
3536, Nambialaganpalayam, Coimbatore, Tamil Nadu
641007, India
Lat 11.006059° Long 76.902264°
Thursday, 02/07/2026 08:15 AM

Villas- 37 Plinth Beam Completed



RADIANCE IMPERIA



Villas- 54 First Floor Column Work in Progress



RADIANCE IMPERIA



Villas- 36 Plinth Beam PCC Work in Progress

RADIANCE IMPERIA



Villas- 55 Ground Floor Roof Slab Completed

RADIANCE IMPERIA



Villas- 56 Ground Floor Column Completed

RADIANCE IMPERIA



Villa 34 Footing Level Compaction Work in Progress..

RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
58, Nambialaganpalayam, Coimbatore, Tamil Nadu 641007,
India
Lat 11.006119° Long 76.902636°
Thursday, 02/07/2026 08:18 AM

GPS Map Camera



Villa 57 Ground Floor Column Completed..



RADIANCE IMPERIA



Villa 32 Footing Level Compaction Work in Progress..

RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
58, Nambialaganpalayam, Coimbatore, Tamil Nadu 641007,
India
Lat 11.006126° Long 76.902789°
Thursday, 02/07/2026 08:19 AM

GPS Map Camera



Villa 59 Ground Floor Column Work In progress..




RADIANCE IMPERIA



Villa 60 Ground Floor Column Work In progress..

RADIANCE IMPERIA



Coimbatore, Tamil Nadu, India 
58, Nambialaganpalayam, Coimbatore, Tamil Nadu 641007,
India
Lat 11.006184° Long 76.902987°
Thursday, 02/07/2026 08:20 AM

GPS Map Camera



Villa 61 Ground Floor Column Work In progress..

RADIANCE IMPERIA



Villa 63 Plinth Beam Completed..



RADIANCE IMPERIA



Villa 64 Plinth Beam Completed..



RADIANCE IMPERIA



Villa 33 Footing Level Compaction Work in Progress..



RADIANCE IMPERIA

“Thank You”

A decorative graphic element consisting of a horizontal teal bar with a white, torn-edge effect on the right side, and a vertical teal bar extending downwards from the right end of the horizontal bar.